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Schedule for Slip 4 Cleanup

12/13/08

07-08 Construction

D Task Name Duratian Stan

1

3 ‘ TASK 4 - EE/ICA 186 days  Mon 1211205
577 Dranesca 22days  Mon 12112105
| Submit Draft EE/CA to EPA Gedays Mon 12/12/05
~ 5 EPA and Slanunokier R w it 30edays Mon 12/12/05
&  Revised EEICA 48days  Wed 1/11/06
7| PFropare Revised Dralt EECA J0edays  Wed 1/11/06
8 Submit Revised Draft EE/CA lo EPA 0 edays Fn 210006
7| f R 30 edays Fri 21706
1o be: Miseling (datn TO 1day  Mon 3/6/06
L] Final EE/CA (if requested by EPA) 21days  Sun Y1906
= | Prapare Final EE/CA 30 edays Sun 3/18/06
S| Submit Final EE/CA to EPA Dedays  Tue4/18/06
14 | EPASigns Action Memarandum 0 edays Tue 5/2/06
it
18 Data Gap A {Prop ) 92 days Thu 4/20/08
i Draft PreDesign FSPIQAPP Odays  Thud/20/06
18 15 days Fii 4721106
13 Final Predesign FEP/QAPP 10 deys Fri 5/12/08
0 | EPA Approval ¢ 10 days Fri 5726106
2 Field Investigations 15 deys Fri 6/3/06
Data Report (Will appear in 60% design appendix) 60 edays Thu 6/28/06
24 TASK 5-CWA Documents S4days Mon 12/12/05
25 | Section 404 Memorandum S4days Mon 1212105
. Sutimit Dialt 404 Mamorandum (o EPA Odays  Mon 12/12/05
27 EPA Camerenta on Brall 408 Maimotord 30edays Mon 12/12/05
24 Prepate Final 404 Memotandum, 30edays  Wed 1/11/06
o Submt Final 404 Mamerandum 0 edays Fri 2/10/06
30 EPA Appal o Fibal 404 Manar s 14 edays Fri 2/10/06
31
k-3 ‘SgnRDF-:-A(x with EPA 1 day Thu 7/6/06
34 TASK 1-Deslgn 166 days Fri 717106
Ay Prepars Prefinal (60 parcent) Design 90 edays Fri 7/7/06
38 Submut Frefined (50 Femcenf) Design to EPA 0days Thu 10/5/06
B EPA Communts on Pratinal Desir 30 edays Thu 10/5/06
EC] Piepare Final {100 Percent) Design B0edays  Sat11/4/06
39 Submit Final (100 patcant) Design o EPA 0days Wed 1/3/07

{ Frnal Di=sgn 21 edays Wed 1/3/07

Finesh

Mon 8/28/06
Wed 1/11/06
Mon 12/12/05
Wed 1/11/06
Sun 3/19/06
Fri 2/10/06
Fri 2/10106
Sun 3/19/06
Mon 3/6/06
Tua 4/1B/06
Tue 4/18/06
Tue 4/16/06

Tue 5/2/06

Mon &/28/06
Thu 4/20/06
Thu 5/11/06
Thu 5/25/06

Thu 6/8/06
Thu 6/29/06

Mon 8/28/06

Fri 2/24/06
Fri 2/24/06
Mon 12/12/05
Wed 1/11/06
Fri 2/10/06
Fri 2110/06

Fri 2724/06

Thu 7/6/06

Fri 22307
Thu 10/6/06
Thu 10/5/06
Sat 11/4/06
Wed 1/3/07
Wed 1/3/07

Wed 1/24/07
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Praject; Slip 4
Date: Thu 12/15/05
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Schedule for Slip 4 Cleanup

12/13/05

07-08 Construction

1D [Task Name

7!7 | EFA i il P il D
42 Prepare Final Contractor Bid Documents
43 | Submit Final Bid Dacuments to EPA
a4 :

|
45 TA5K 2-Blological Assessment (shown tied to design)

s | Prapare Drafl Biokipical Assassment
47 Submil Drah BA lo EPA

=231 EPA/ Saivicem Resis ot Dikh b2

~a8 Prapare Final Draft 8A

s | Subrel Final 8A
T EPA | Bervives Agprovel of Final &
7 Satvices lssue BC
53

54 | PETERMINATION OF SOLRCE

ONTROL STATUS

g Proces

S5 | city Ce
——
57 | TASK 3- Removal Action Work Plans

58 Submit Dral RAWP 1o EPA

50 EFA Raview Draft Wk Pi
BEN Pre-Construction Mesfing

81 Submit Final RAWP lo EPA

& EPA Agptowad of Ay Woik P
[~& MNofification ot Removal Action Start

68| In-water Work Window
85 |Contractor NTP - Removal Action Start
65 RA Gonstuction
|
(G

88 | TASK 4-RA Completion Report and IC Implematation Report

B8 | DmRRACR
0 i €PA Review
71 | Final RACR
72 ‘ Draft IC Implementation Report
55 EPA Review
[ 7 | Final IC implementation Report

76 TASK 5-Long-Term Monitoring Plan

o Dralt LTMP

Review

Final LTMP

Duration
0 edays
30 edays

0days

171 days
80 edays
0days
30 edays
30 edays
0 edays
30 edays

30 edays

0 days

150 edays

25 days
Odays
14 edays
1day

14 edays
7 edays
Odays
99 days
1day

100 edays

171 days.
Ddays
30 edays
Odays
O days
30 edays

Ddays

44 days
0days
30 edays

0 days

Start
Wed 12407
Wed 1/24/07

Fri 22307

Fri7iTioe

Fri 7/7/06
Thu 10/5/06
Thu 10/5/06
Sat 1174706
Wed 113107
Wed 1/3/07

Fri 272107

Fri 2123107

Fri 2723107

Wed 82207
Wed 8/22/07
Wed 8/22/07
Thu 873007
Wed 8/5/07
Wed 9/18/07
Tue 8/28/07
Mon 10/1/07
Thu 8/27/07

Mon 10/1/07

Sun /9/08
Sun 3/8/08
Sun 3/9/08
Thu 5/8/08
Fri 9/5/08
Fri 8/5/08

Tue 11/4/08

Mon 7/7/08
Mon 7/7/08
Mon 7/7/08

Fri 8/5/08

Firish
W 1/24/07
Fr 2/23/07

Fri 2723107

Sun 3407
Thu 10/5/06
Thu 10/5/06
Sat 11/4/06
Mon 12/4/06
Wed 1/3/07

Fri 2/2/07

Sun 3/4/07

Fn 2/23/07

Mon 7/23/07

Wed 9/26/07
Wed 8/22/07
Wad 9/5/07
Thu 8/30/07
Wed 9/19/07
Wed 8/26/07
Tue 8/28/07
Thu 2/14/08
Thu 9/27/07

Wed 1/9/08

Tue 11/4/08
Sun 3/9/08
Tue 4/8/08
Thu 5/8/08

Fri9/5/08

Sun 10/5/08

Tue 11/4/08

Fri 9/5/08
Mon 7/7/08
Wed 3/6/08

Fri 9/5/08

36FF

45

47

48

48, 39FF
50

51

43

43

55FS+30 adays
58

S58FS+7 edays
59

61

6555-30 edays

62

65.6455

66FS+60 edays
-]

TOFS+30 edays
7iF5+120 eday |
72

73F5+30 edays

71FS+60 edays
n

78FS+30 edays
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Cate: Thy 12115705
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